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Site name: North Bronson Industrial Area (lC) 
Activity: RI/FS 

CA#: V005934-01 
Budget period: 9/30/99 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES 
TAKEN OR PLANNED) IDENTIFY BY TASK NAME AND NUMBER: 

OU2 TASKS: 

Task #1: 

Task#2: 

Task#3: 

Task#4: 

Task#5: 

Task#6: 

Task#7: 

Task#8: 

Preliminary Sewer Investigation (PI) 

Technical Memorandum #1 
(Report for PI) (Previously PI Technical Memorandum) 

Focused Remedial Investigation (Formerly Focused Remedial Investigation Work Plan) 

Technical Memorandum #2 
(Report for Focused Remedial Investigation) (Formerly Focused RI Report) 

Focused Feasibility Study 

Proposed Plan for OU 2 

RODforOU2 

Post ROD Close-out 

WORK ACCOMPLISHED FOR OU 2: 

Task #4: As reported on the previous status report, the MDEQ prepared a rough draft Technical 
Memorandum for Operable Unit #2 (OU 2 Tech Memo). This was subsequently submitted to the RPM for 
review and comment. In the interim, two issues developed: The MDEQ detennined that the draft Tech 
Memo needed to be revised as some significant detail had been left out of the report. Second, the MDEQ 
experienced some operational difficulties with the mapping software that was to be used to prepare detailed 
site maps. This reporting period has been devoted to redrafting the text of the Tech Memo and resolving the 
operational problems with the mapping software. It was the intent of the MDEQ to submit a new draft of the 
Tech Memo and associated maps late in this reporting period. However, while significant progress has been 
accomplished during the two quarters, the final draft and the maps will not be submitted until later in the 
spring of 1999. At the end of the reporting period, the maps were 85% complete and the text was in the final 
rewrite phase. 
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Task #5: The SPM discussed the Focused Feasibility Study (FFS) with the RPM and determined that 
the MDEQ would submit a CA application for both RI/FS funding and management assistance. The 
management assistance application will be for overseeing the PRP-funded OU I remedy. The SPM 
prepared a draft SOW for the FFS and sent it to the RPM for preliminary review. Following any 
revisions suggested by the RPM, the MDEQ will submit the CA application along with a budget detail 
and site schedule. 

TASKS COMPLETED: Tasks 1, 2, & 3 

FOR UNCOMPLETED TASKS, % OF ACTIVITY SCHEDULED VS COMPLETED: 

TASK# 
Task #4 
Task #5 
Task #6 
Task #7 
Task #8 

%SCHEDULED 
90% 

3% 
0% 
0% 
0% 

%COMPLETED 
75% 

FINANCIAL REPORTING FOR EACH ONGOING OU 2 TASK 

Estimated Expenditures for OU 2 This Reporting Period: 
Task #4 $16,138 
Task #5 $2,300 

OVERALL BUDGET 

FUNDING FOR THIS ACTIVITY (RI/FS): $1,472,024 
EST. EXP PRIOR TO THIS REPORTING PERIOD: $1,424590 
EST. EXPENDITURES THIS REPORTING PERIOD: $18,438 
ESTIMATED EXPENDITURES TO DA TE: $1,443,028 

3% 
0% 
0% 
0% 

FUNDS AND TIME REMAINING (BALANCE): $28,996 and 9 months 

Pending amount/or contract payments/corrections: $733 charged against the RIIFS grant in October 
1998 should have been charged to the pre-enforcement grant. This correction is being processed and will 
appear on the next Progress Report. 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 18 months and 
$175,000. 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: 

Date May 3, 1999 
anager) 

Approved by _1_0 ___ CZ._-~_---~-'--------
Mitch Adelman (Supervisor) 
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
PROGRESS REPORT 
ST ATE LEAD SITE 

Reporting Period: FY 99, Q3 & Q4 

Site name: North Bronson Industrial Area (lC) 
Activity: RI/FS 

CA#: V005934-01 
Budget period: 9/30/99 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THlS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES 
TAKEN OR PLANNED) IDENTIFY BY TASK NAME AND NUMBER: 

OU2 TASKS: 

Task #1: 

Task#2: 

Task#3: 

Task#4: 

Task#S: 

Task#6: 

Task#7: 

Task#8: 

Preliminary Sewer Investigation (Pl) 

Technical Memorandum #1 
(Report for Pl) (Previously PI Technical Memorandum) 

Focused Remedial Investigation (Formerly Focused Remedial Investigation Work Plan) 

Technical Memorandum #2 
(Report for Focused Remedial Investigation) (Formerly Focused RI Report) 

Focused Feasibility Study 

Proposed Plan for OU 2 

ROD forOU2 

Post ROD Close-out 

WORK ACCOMPLISHED FOR OU 2: 

Task #4: The DEQ completed and submitted, to the US EPA, a draft of Tech Memo #2 for Phase 2 of OU2 
in July 1999. The document is still undergoing US EPA review at the end of the reporting period. 
Time was also charged against the grant for grant management activities, including review of financial 
reports, file maintenance, and tracking expenses. In addition, the DEQ responded to information requests on 
the status of the NBIA site. 

Task #5: As planned, the SPM prepared a CA application for the FFS to complete OU #2 though post­
ROD activities. At the same time, pursuant to CERCLA, the US EPA inquired of the PRP group as to 
their interest in performing the FFS. The initial feedback from the PRP group is that they are indeed 
interested in performing the FFS. Therefore, in lieu of the CA application, the SPM prepared and 
submitted an application for management support funding. 
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TASKS COMPLETED: Tasks 1, 2, & 3 

FOR UNCOMPLETED TASKS,% OF ACTIVITY SCHEDULED VS COMPLETED: 

TASK# % SCHEDULED %COMPLETED 
Task #4 100% 
Task #5 7% 
Task #6 0% 
Task #7 0% 
Task #8 0% 

FINANCIAL REPORTING FOR EACH ONGOING OU 2 TASK 

Estimated Expenditures for OU 2 This Reporting Period: 
Task #4 $19,457 
Task #5 $1,000 

OVERALL BUDGET 

FUNDING FOR THIS ACTIVITY (RI/FS): $1,472,024 
EST. EXP PRIOR TO THIS REPORTING PERIOD: $1,443,028 
EST. EXPENDITURES THIS REPORTING PERIOD: $20,457 
ESTIMATED EXPENDITURES TO DA TE: $1,463,485 

98% 
5% 
0% 
0% 
0% 

FUNDS AND TIME REMAINING (BALANCE): $8,539 and 3 months 

Pending amount for contract payments/corrections: $0 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 3 months and 
$8,500. 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: 

Deborah Larsen (Proj ct 
,I 

Approved by -~-~---'---'=-S=-./4_,,~~r&=2__..,__ _____ _ 
Mitch Adelman (Sii'pervisor) 
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